
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

CNN383 Pay Period:  11/1/2016Contract: Estimate Number: 0020 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Jones Bros. Contractors, LLCContractor:

Contractor's
Address:

2209 Crestmoor Road, Suite 210
Nashville,  TN   37215

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/05/2014

12/19/2014

01/14/2015

03/13/2015

%

$104,023.82

878.0

666.0

666.0

75.85

%Percent Complete($):

%Percent Behind:

HAMILTON

34.01

Date Notice to Proceed: 02/04/2015

06/30/2017

$23,007,266.52

$22,908,363.52

$10,267,054.11 $923,342.20$9,343,711.91

$0.00

$-6,643.66Test Report Payment Adjustments:

$10,260,410.45 $9,343,473.25 916,937.20

$10,163,030.29 $923,342.20$9,239,688.09

$104,023.82 $0.00

$-238.66 $-6,405.00

$0.00 $0.00

Construction on S.R. 320 from Graysville Rd to Bell Air Rd

41.84

20161130

Project(s): 33057-3224-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP-320(4)100.00 005252916,937.2033057-3224-14 52The grading, drainage, signals, construction of seven retain

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33057-3224-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $214,000.00

0.000

0.800

$0.00

$171,200.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

33057-3224-14 0100 9017 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,200.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

33057-3224-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110100

-42,870.79-42,870.790

-7,017.19-7,017.190

33057-3224-14 1100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90121100

-21,077.59-21,077.590

-7,093.47-7,093.470
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33057-3224-14 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

33057-3224-14 1100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90141100

-19,427.72-19,427.720

-300.60-300.600

33057-3224-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,880.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

33057-3224-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $644,700.00

0.000

0.750

$0.00

$483,525.00

201-01 CLEARING AND GRUBBING

33057-3224-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

0.000

$0.00

$0.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

33057-3224-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

0.000

$0.00

$0.00

202-06.01 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 57)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0033057-3224-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

1.000

$0.00

$15,000.00

202-06.02 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 79 & 81)

33057-3224-14 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.000

1.000

$0.00

$25,000.00

202-06.03 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 105)

33057-3224-14 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

202-06.04 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 106)

33057-3224-14 0100 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.000

1.000

$0.00

$25,000.00

202-06.05 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 115)

33057-3224-14 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

196,683.000 $9.20

11,712.000

132,386.000

$107,750.40

$1,217,951.20

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

33057-3224-14 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.80

0.000

91.670

$0.00

$1,265.05

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

33057-3224-14 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,037.000 $30.00

66.640

2,494.550

$1,999.20

$74,836.50

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1024.70 655.31655.31 8.890.0033057-3224-14 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33,061.000 $7.30

8.890

655.310

$64.90

$4,783.76

203-05 UNDERCUTTING

33057-3224-14 1100 3900 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,556.000 $15.40

76.000

168.000

$1,170.40

$2,587.20

203-06 WATER

33057-3224-14 0100 0130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

495.000 $60.00

29.440

209.470

$1,766.40

$12,568.20

204-08 FOUNDATION FILL MATERIAL

33057-3224-14 0100 0140 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

204.000 $265.00

0.000

0.000

$0.00

$0.00

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

33057-3224-14 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $10.00

0.000

0.000

$0.00

$0.00

209-02.05 12" TEMPORARY SLOPE DRAIN

33057-3224-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

384.000 $15.00

0.000

0.000

$0.00

$0.00

209-02.06 15" TEMPORARY SLOPE DRAIN

33057-3224-14 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

676.000 $20.00

0.000

0.000

$0.00

$0.00

209-02.07 18" TEMPORARY SLOPE DRAIN
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0033057-3224-14 0100 0180 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,236.000 $5.00

0.000

2.000

$0.00

$10.00

209-05 SEDIMENT REMOVAL

33057-3224-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $28.50

0.000

0.000

$0.00

$0.00

209-06.13 20IN DIA COIR LOG
(DESCRIPTION)/(IN STREAM)

33057-3224-14 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,737.000 $3.50

0.000

5,820.000

$0.00

$20,370.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

33057-3224-14 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,655.000 $1.10

0.000

17,801.000

$0.00

$19,581.10

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

33057-3224-14 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $325.00

0.000

23.000

$0.00

$7,475.00

209-08.07 ROCK CHECK DAM PER

33057-3224-14 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $600.00

1.000

12.000

$600.00

$7,200.00

209-08.08 ENHANCED ROCK CHECK DAM

33057-3224-14 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $275.00

0.000

0.000

$0.00

$0.00

209-08.09 FILTER SOCK CHECK DAM
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

500.00 555.00555.00 0.000.0033057-3224-14 0100 0250 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,015.000 $10.00

0.000

555.000

$0.00

$5,550.00

209-09.01 SANDBAGS

33057-3224-14 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $625.00

0.000

15.000

$0.00

$9,375.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

33057-3224-14 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $100.00

0.000

0.000

$0.00

$0.00

209-09.21 POLYACRYLAMIDE GEL LOGS

33057-3224-14 0100 0280 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

202.000 $9.00

0.000

0.000

$0.00

$0.00

209-09.22 POLYACRYLAMIDE POWDER

33057-3224-14 0100 0290 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,875.000 $1.40

0.000

19.660

$0.00

$27.52

209-09.24 JUTE MESH FABRIC

33057-3224-14 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

61.000 $175.00

0.000

0.000

$0.00

$0.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

33057-3224-14 0100 0310 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $10.00

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33057-3224-14 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $450.00

0.000

0.000

$0.00

$0.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

33057-3224-14 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $450.00

5.000

5.000

$2,250.00

$2,250.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

33057-3224-14 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $900.00

2.000

6.000

$1,800.00

$5,400.00

209-40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

33057-3224-14 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $900.00

1.000

1.000

$900.00

$900.00

209-40.44 CATCH BASIN FILTER
ASSEMBLY(TYPE 4)

33057-3224-14 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $450.00

0.000

29.000

$0.00

$13,050.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

33057-3224-14 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $900.00

3.000

5.000

$2,700.00

$4,500.00

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)

33057-3224-14 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $900.00

1.000

1.000

$900.00

$900.00

209-40.48 CATCH BASIN FILTER
ASSEMBLY(TYPE 8)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

27355.54 27,002.7627,002.76 14,262.150.0033057-3224-14 1100 3910 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

70,465.000 $24.50

14,262.150

27,002.760

$349,422.68

$661,567.62

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

33057-3224-14 0100 0390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,906.000 $25.00

202.010

793.350

$5,050.25

$19,833.75

303-01.01 GRANULAR BACKFILL
(ROADWAY)

33057-3224-14 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

233.000 $30.00

0.000

1,117.990

$0.00

$33,539.70

303-10.01 MINERAL AGGREGATE (SIZE 57)

33057-3224-14 1100 3920 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

858.000 $78.21

0.000

817.630

$0.00

$63,946.84

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

33057-3224-14 1100 3930 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,054.000 $85.60

21.210

837.990

$1,815.58

$71,731.94

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

33057-3224-14 1100 3940 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,280.000 $61.92

0.000

0.000

$0.00

$0.00

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

33057-3224-14 1100 3950 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $938.77

0.000

0.000

$0.00

$0.00

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33057-3224-14 1100 3960 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,174.000 $49.23

0.000

0.000

$0.00

$0.00

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

33057-3224-14 1100 3970 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,349.000 $67.42

0.000

42.520

$0.00

$2,866.70

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

33057-3224-14 1100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90011100

-19,922.44-19,922.440

-268.41-268.410

33057-3224-14 1100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90021100

1,027.311,027.310

14.8014.800

33057-3224-14 1100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

33057-3224-14 1100 3980 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $63.44

0.000

0.000

$0.00

$0.00

313-03 TREATED PERMEABLE BASE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33057-3224-14 1100 3990 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $340.47

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

33057-3224-14 1100 4000 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

654.000 $31.74

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

33057-3224-14 1100 4010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $622.69

0.000

2.760

$0.00

$1,718.62

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

33057-3224-14 1100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

33057-3224-14 1100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

33057-3224-14 1100 4020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $97.25

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

33057-3224-14 1100 4030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,990.000 $110.40

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D
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Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 9.999.99 0.000.0033057-3224-14 1100 4040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,482.000 $97.73

0.000

9.990

$0.00

$976.32

411-02.10 ACS MIX(PG70-22) GRADING D

33057-3224-14 1100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90061100

-219.28-219.280

0.000.000

33057-3224-14 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

33057-3224-14 1100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

33057-3224-14 1100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

33057-3224-14 1100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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33057-3224-14 1100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

33057-3224-14 1100 4050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $77.75

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

33057-3224-14 1100 4060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

479.000 $85.00

0.000

0.000

$0.00

$0.00

501-01.02 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 9"

33057-3224-14 0100 0410 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

475.000 $1,120.00

43.110

204.830

$48,283.20

$229,409.60

604-01.01 CLASS A CONCRETE (ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04100100

-237,238.25412.119

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04100100

237,238.250.000

0.000.000

33057-3224-14 0100 0420 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

115,552.000 $1.00

9,012.700

50,498.200

$9,012.70

$50,498.20

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

33057-3224-14 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,247.000 $150.00

0.000

0.000

$0.00

$0.00

604-01.04 1-1/2" STEEL PIPE HANDRAIL
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33057-3224-14 0100 0440 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

354.000 $75.00

0.000

0.000

$0.00

$0.00

604-07.01 RETAINING WALL (DESCRIPTION)/
(STA. 230+50 TO  231+13 SR 320)

33057-3224-14 0100 0450 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

382.000 $80.00

0.000

0.000

$0.00

$0.00

604-07.02 RETAINING WALL (DESCRIPTION)/
( STA. 1+00 TO 1+80 PVT. DRIVE
SHT. 10B

33057-3224-14 0100 0460 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

314.000 $85.00

0.000

0.000

$0.00

$0.00

604-07.03 RETAINING WALL (DESCRIPTION)/
(STA. 305+80 TO  306+40 SR 320)

33057-3224-14 0100 0470 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

687.000 $85.00

0.000

0.000

$0.00

$0.00

604-07.04 RETAINING WALL (DESCRIPTION)/
(BELL AIR ROAD)

33057-3224-14 0100 0480 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,053.000 $130.00

0.000

0.000

$0.00

$0.00

604-07.05 RETAINING WALL (DESCRIPTION)/
(STA. 324+36 TO 327+55 SR 320)

33057-3224-14 0100 0490 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,774.000 $140.00

0.000

0.000

$0.00

$0.00

604-07.06 RETAINING WALL (DESCRIPTION)/
(STA. 328+70.50 TO 333+54.49 SR
320)

33057-3224-14 0100 0500 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,404.000 $65.00

0.000

0.000

$0.00

$0.00

604-07.07 RETAINING WALL (DESCRIPTION)/
(HAMLET DRIVE)
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33057-3224-14 0100 0510 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,082.000 $2.00

0.000

0.000

$0.00

$0.00

604-10.51 SCARIFYING

33057-3224-14 0100 0520 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,250.000 $30.00

0.000

0.000

$0.00

$0.00

606-24.12 TEMPORARY SHEET PILES

33057-3224-14 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,473.000 $45.00

1,302.830

4,315.230

$58,627.35

$194,185.35

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

33057-3224-14 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,315.000 $55.00

18.000

818.000

$990.00

$44,990.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

33057-3224-14 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

685.000 $75.00

136.000

391.500

$10,200.00

$29,362.50

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

33057-3224-14 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $95.00

48.000

48.000

$4,560.00

$4,560.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

33057-3224-14 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $165.00

0.000

0.000

$0.00

$0.00

607-09.02 48" CONCRETE PIPE CULVERT
(CLASS III)
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33057-3224-14 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $60.00

0.000

0.000

$0.00

$0.00

607-16.01 23"X 14" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

33057-3224-14 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

79.000 $95.00

0.000

0.000

$0.00

$0.00

607-16.04 38"X 24" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

33057-3224-14 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

587.000 $45.00

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

33057-3224-14 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

311.000 $55.00

0.000

0.000

$0.00

$0.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

33057-3224-14 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $75.00

0.000

72.000

$0.00

$5,400.00

607-39.04 30" PIPE CULVERT (SIDE DRAIN)

33057-3224-14 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

239.000 $95.00

0.000

276.300

$0.00

$26,248.50

607-39.05 36" PIPE CULVERT (SIDE DRAIN)

33057-3224-14 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $6,580.00

0.000

0.000

$0.00

$0.00

607-50.60 THREE SIDED PRECAST
CULVERT STRUCTURE -
BARREL(SIZE)/(28'x3'-9")
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33057-3224-14 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

164.000 $75.00

0.000

0.000

$0.00

$0.00

607-57.02 REINFORCED CONCRETE PIPE
ARCH (29" X 18")

33057-3224-14 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,900.00

0.000

0.000

$0.00

$0.00

611-01.01 MANHOLES, 0' - 4' DEPTH

33057-3224-14 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,100.00

0.000

0.000

$0.00

$0.00

611-01.02 MANHOLES, > 4' - 8' DEPTH

33057-3224-14 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,900.00

0.000

0.000

$0.00

$0.00

611-02.01 SPRING DRAIN BOX, TYPE 1

33057-3224-14 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,100.00

0.000

0.000

$0.00

$0.00

611-02.02 SPRING DRAIN BOX, TYPE 2A

33057-3224-14 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,600.00

0.000

0.000

$0.00

$0.00

611-02.10 JUNCTION BOX, TYPE 1

33057-3224-14 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,500.00

0.000

1.000

$0.00

$3,500.00

611-02.11 JUNCTION BOX, TYPE 2
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33057-3224-14 0100 0720 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $1,000.00

0.000

0.000

$0.00

$0.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

33057-3224-14 0100 0730 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,255.000 $1.50

0.000

0.000

$0.00

$0.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

33057-3224-14 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,200.00

0.000

0.000

$0.00

$0.00

611-10.01 CATCH BASINS, TYPE 10, 0' - 4'
DEPTH

33057-3224-14 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,100.00

0.250

1.000

$775.00

$3,100.00

611-10.02 CATCH BASINS, TYPE 10, > 4' - 8'
DEPTH

33057-3224-14 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $3,100.00

1.250

3.500

$3,875.00

$10,850.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

33057-3224-14 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $4,400.00

7.000

28.750

$30,800.00

$126,500.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

33057-3224-14 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $6,000.00

0.250

1.750

$1,500.00

$10,500.00

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH
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2.25 1.751.75 0.250.0033057-3224-14 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,800.00

0.250

1.750

$1,450.00

$10,150.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

33057-3224-14 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,700.00

0.000

0.000

$0.00

$0.00

611-16.02 CATCH BASINS, TYPE 16, > 4' - 8'
DEPTH

33057-3224-14 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,400.00

1.750

1.750

$5,950.00

$5,950.00

611-39.01 CATCH BASINS, TYPE 39, 0' - 4'
DEPTH

33057-3224-14 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,600.00

0.000

0.000

$0.00

$0.00

611-39.02 CATCH BASINS, TYPE 39, > 4' - 8'
DEPTH

33057-3224-14 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,000.00

0.000

0.000

$0.00

$0.00

611-39.03 CATCH BASINS, TYPE 39, > 8' - 12
DEPTH

33057-3224-14 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,500.00

0.000

0.750

$0.00

$4,875.00

611-40.01 CATCH BASINS, TYPE 40, 0' - 4'
DEPTH

33057-3224-14 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,900.00

0.000

0.750

$0.00

$5,925.00

611-40.02 CATCH BASINS, TYPE 40, > 4' - 8'
DEPTH
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0.00 1.001.00 1.000.0033057-3224-14 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,000.00

1.000

1.000

$3,000.00

$3,000.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

33057-3224-14 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,800.00

0.000

0.000

$0.00

$0.00

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

33057-3224-14 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $55.00

0.000

180.000

$0.00

$9,900.00

621-03.03 24" TEMPORARY DRAINAGE PIPE

33057-3224-14 0100 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $90.00

0.000

0.000

$0.00

$0.00

621-03.05 36" TEMPORARY DRAINAGE PIPE

33057-3224-14 0100 0900 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

92,949.000 $4.70

0.000

0.000

$0.00

$0.00

701-01.03 CONCRETE SIDEWALK - 4 "
(DESCRIPTION)/(5.0 FT WIDE)

33057-3224-14 0100 0910 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,848.000 $5.00

0.000

0.000

$0.00

$0.00

701-02 CONCRETE DRIVEWAY

33057-3224-14 0100 0920 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,544.000 $11.00

0.000

0.000

$0.00

$0.00

701-02.03 CONCRETE CURB RAMP

Page 20RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 277.10277.10 277.100.0033057-3224-14 0100 0930 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,597.000 $185.00

277.100

277.100

$51,263.50

$51,263.50

702-03 CONCRETE COMBINED CURB &
GUTTER

33057-3224-14 0100 0940 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

166.000 $300.00

0.000

0.000

$0.00

$0.00

703-01 CEMENT CONCRETE DITCH
PAVING

33057-3224-14 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $65.00

0.000

0.000

$0.00

$0.00

705-01.04 METAL BEAM GUARD FENCE

33057-3224-14 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,544.000 $16.00

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

33057-3224-14 0100 9010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.00

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

33057-3224-14 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $550.00

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

33057-3224-14 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,650.00

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)
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33057-3224-14 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $600.00

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

33057-3224-14 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,000.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

33057-3224-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $5,300.00

0.000

2.000

$0.00

$10,600.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

33057-3224-14 0100 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $1.25

0.000

0.000

$0.00

$0.00

706-01 GUARDRAIL REMOVED

33057-3224-14 0100 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,402.000 $1.35

0.000

2,430.000

$0.00

$3,280.50

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

33057-3224-14 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

219.000 $200.00

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

33057-3224-14 0100 1050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

169.000 $40.00

0.000

574.000

$0.00

$22,960.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

Page 22RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

511.92 420.92420.92 0.000.0033057-3224-14 0100 1060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

525.000 $40.00

0.000

420.920

$0.00

$16,836.80

709-05.06 MACHINED RIP-RAP (CLASS A-1)

33057-3224-14 0100 1070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

301.000 $40.00

0.000

0.000

$0.00

$0.00

709-05.08 MACHINED RIP-RAP (CLASS B)

33057-3224-14 0100 1080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

347.000 $40.00

0.000

0.000

$0.00

$0.00

709-05.09 MACHINED RIP-RAP (CLASS C)

33057-3224-14 0100 1090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,900.000 $4.25

3,212.000

3,212.000

$13,651.00

$13,651.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

33057-3224-14 0100 1100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $165,000.00

0.000

0.600

$0.00

$99,000.00

712-01 TRAFFIC CONTROL

33057-3224-14 0100 1110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,399.000 $27.00

180.000

1,580.000

$4,860.00

$42,660.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

33057-3224-14 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

624.000 $40.50

0.000

392.000

$0.00

$15,876.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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0.00 4.004.00 0.000.0033057-3224-14 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $43.50

0.000

4.000

$0.00

$174.00

712-05.01 WARNING LIGHTS (TYPE A)

33057-3224-14 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

196.000 $43.50

0.000

12.000

$0.00

$522.00

712-05.03 WARNING LIGHTS (TYPE C)

33057-3224-14 0100 1150 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,689.000 $6.85

12.500

1,131.000

$85.63

$7,747.35

712-06 SIGNS (CONSTRUCTION)

33057-3224-14 0100 1160 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,056.000 $13.65

0.000

552.000

$0.00

$7,534.80

712-06.01 VERTICAL PANELS

33057-3224-14 0100 1170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $13.50

0.000

72.000

$0.00

$972.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

33057-3224-14 0100 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,200.00

0.000

1.000

$0.00

$1,200.00

712-08.03 ARROW BOARD (TYPE C)

33057-3224-14 0100 1190 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,967.000 $3.80

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS
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33057-3224-14 0100 1200 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

409.000 $4.90

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

33057-3224-14 0100 1210 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

640.000 $13.15

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

33057-3224-14 0100 1220 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $15.25

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

33057-3224-14 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $75.00

0.000

0.000

$0.00

$0.00

713-15.02 REMOVAL & RELOCATION OF
SIGN & SUPPORT

33057-3224-14 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $90.00

0.000

0.000

$0.00

$0.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

33057-3224-14 0100 1250 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,827.00

0.000

0.000

$0.00

$0.00

713-15.40 SIGN INSTALLATION
(DESCRIPTION)

33057-3224-14 0100 1260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $8,250.00

0.000

2.000

$0.00

$16,500.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT
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33057-3224-14 0100 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,000.00

0.000

0.000

$0.00

$0.00

714-08.09 LIGHT STANDARDS
(DESCRIPTION)/(22' STEEL POLE)

33057-3224-14 0100 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

525.000 $10.00

0.000

249.000

$0.00

$2,490.00

716-01.07 TEMPORARY RAISED PAVEMENT
MARKER,YELLOW

33057-3224-14 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

601.000 $28.00

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

33057-3224-14 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

483.000 $28.00

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

33057-3224-14 0100 1310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

258.000 $9.50

0.000

0.000

$0.00

$0.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

33057-3224-14 0100 1320 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,692.000 $15.00

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

33057-3224-14 0100 1330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

868.000 $9.50

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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33057-3224-14 0100 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

111.000 $100.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

33057-3224-14 0100 1350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $1.00

0.000

0.000

$0.00

$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

33057-3224-14 0100 1360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,190.000 $14.00

0.000

0.000

$0.00

$0.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

33057-3224-14 0100 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $125.00

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

33057-3224-14 0100 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $250.00

0.000

0.000

$0.00

$0.00

716-03.03 PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

33057-3224-14 0100 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $150.00

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

33057-3224-14 0100 1400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

555.000 $4.00

0.000

0.000

$0.00

$0.00

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)
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33057-3224-14 0100 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $75.00

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

33057-3224-14 0100 1420 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $15.00

0.000

0.000

$0.00

$0.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

33057-3224-14 0100 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $225.00

0.000

0.000

$0.00

$0.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

33057-3224-14 0100 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $250.00

0.000

0.000

$0.00

$0.00

716-04.15 PLASTIC PAVEMENT
MARKING-BIKE SYMBOL/ARROW
SHARED

33057-3224-14 0100 1450 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.600 $575.00

0.000

3.089

$0.00

$1,776.18

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

33057-3224-14 0100 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $5.00

0.000

43.000

$0.00

$215.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

33057-3224-14 0100 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $50.00

0.000

0.000

$0.00

$0.00

716-05.06 PAINTED PAVEMENT MARKING
(TURN LANE ARROW)
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33057-3224-14 0100 1480 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.800 $650.00

0.000

0.000

$0.00

$0.00

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

33057-3224-14 0100 1490 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.600 $725.00

0.000

0.207

$0.00

$150.08

716-05.49 PAINTED PAVEMENT
MARKINGS(8" LINE)

33057-3224-14 0100 1500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,300.000 $0.65

0.000

1,996.000

$0.00

$1,297.40

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

33057-3224-14 0100 1510 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.200 $2,850.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

33057-3224-14 0100 1520 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.900 $4,400.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

33057-3224-14 0100 1530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,920.000 $0.75

0.000

0.000

$0.00

$0.00

716-12.04 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE)

33057-3224-14 0100 1540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,002.000 $1.00

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

Page 29RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.000.0033057-3224-14 0100 1550 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,100,000.00

0.000

1.000

$0.00

$1,100,000.00

717-01 MOBILIZATION

33057-3224-14 0100 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $92,603.00

0.000

1.000

$0.00

$92,603.00

722-01.01 FIELD OFFICE (TYPE 1)

33057-3224-14 0100 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

0.000

$0.00

$0.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

33057-3224-14 0100 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $700.00

8.000

8.000

$5,600.00

$5,600.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

33057-3224-14 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,100.00

4.000

4.000

$4,400.00

$4,400.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

33057-3224-14 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $800.00

4.000

4.000

$3,200.00

$3,200.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(140A4 WITH
BACKPLATE)

33057-3224-14 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $700.00

0.000

0.000

$0.00

$0.00

730-02.31 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 POLE
MOUNTED)
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33057-3224-14 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $2,500.00

0.000

0.000

$0.00

$0.00

730-03.23 INSTALL PULL BOX (FIBER
OPTIC-TYPE A)

33057-3224-14 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,500.00

0.000

0.000

$0.00

$0.00

730-03.24 INSTALL PULL BOX (FIBER
OPTIC-TYPE B)

33057-3224-14 0100 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,500.00

1.000

1.000

$1,500.00

$1,500.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

33057-3224-14 0100 1640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

229.000 $0.50

0.000

0.000

$0.00

$0.00

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

33057-3224-14 0100 1650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

980.000 $1.00

200.000

200.000

$200.00

$200.00

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

33057-3224-14 0100 1660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,483.000 $2.00

0.000

1,945.000

$0.00

$3,890.00

730-08.04 SIGNAL CABLE - 9 CONDUCTOR

33057-3224-14 0100 1670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

415.000 $5.00

0.000

416.000

$0.00

$2,080.00

730-09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(28,350 LBS. MIN.
BRK STRENGTH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT16700100

-5.00-1.000

-5.00-1.000
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33057-3224-14 0100 1680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

353.000 $5.00

0.000

0.000

$0.00

$0.00

730-09.02 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(18,715 LBS. MIN.
BRK STRENGTH)

33057-3224-14 0100 1690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

671.000 $4.00

0.000

0.000

$0.00

$0.00

730-10.01 TETHER WIRE ASSEMBLY - 1/4"
DIAMETER

33057-3224-14 0100 1700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,004.000 $9.00

0.000

0.000

$0.00

$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

33057-3224-14 0100 1710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

835.000 $12.00

0.000

0.000

$0.00

$0.00

730-12.08 CONDUIT 2" DIAMETER (RGS)

33057-3224-14 0100 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $900.00

28.000

28.000

$25,200.00

$25,200.00

730-13.08 VEHICLE DETECTOR
(DESCRIPTION)/(WIRELESS
MAGNOMETER SENSOR)

33057-3224-14 0100 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,100.00

1.000

1.000

$4,100.00

$4,100.00

730-13.09 VEHICLE DETECTOR
(DESCRIPTION)/(ACCESS POINTS

33057-3224-14 0100 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,000.00

2.000

2.000

$4,000.00

$4,000.00

730-13.10 VEHICLE DETECTOR
(DESCRIPTION)/(REPEATERS)
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0.00 1.001.00 1.000.0033057-3224-14 0100 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.00

1.000

1.000

$500.00

$500.00

730-13.11 VEHICLE DETECTOR
(DESCRIPTION)/(CONTACT
CLOSURE CARDS)

33057-3224-14 0100 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.00

1.000

1.000

$1,000.00

$1,000.00

730-13.12 VEHICLE DETECTOR
(DESCRIPTION)/(ACCESS BOX
INSTALLED)

33057-3224-14 0100 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $11,500.00

1.000

1.000

$11,500.00

$11,500.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

33057-3224-14 0100 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,500.00

1.000

1.000

$4,500.00

$4,500.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

33057-3224-14 0100 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10,000.00

0.000

1.500

$0.00

$15,000.00

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)

33057-3224-14 0100 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,500.00

0.000

0.500

$0.00

$4,750.00

730-23.02 STEEL STRAIN POLE
(DESCRIPTION)/(SIGNAL
SUPPORT)

33057-3224-14 0100 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,500.00

0.000

0.500

$0.00

$4,750.00

730-23.03 STEEL STRAIN POLE
(DESCRIPTION)/(SIGNAL
SUPPORT)
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33057-3224-14 0100 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $11,500.00

0.000

0.000

$0.00

$0.00

730-23.04 STEEL STRAIN POLE
(DESCRIPTION)/(SIGNAL
SUPPORT)

33057-3224-14 0100 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,000.00

0.000

0.000

$0.00

$0.00

730-23.05 STEEL STRAIN POLE
(DESCRIPTION)/(SIGNAL
SUPPORT)

33057-3224-14 0100 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $800.00

8.000

8.000

$6,400.00

$6,400.00

730-26.05 COUNTDOWN PEDESTRIAN
SIGNAL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT18400100

-6,400.00-8.000

-6,400.00-8.000

33057-3224-14 0100 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.00

0.000

0.000

$0.00

$0.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

33057-3224-14 0100 1860 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,078.000 $10.75

0.000

0.000

$0.00

$0.00

740-06.01 GEOMEMBRANE

33057-3224-14 0100 1870 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $14.50

0.000

0.000

$0.00

$0.00

740-07.02 GEOGRID REINFORCEMENT (SOIL
SLOPES)
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10092.68 2,165.562,165.56 0.000.0033057-3224-14 0100 1880 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,428.000 $2.50

0.000

2,165.560

$0.00

$5,413.90

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

33057-3224-14 0100 1890 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44,749.000 $0.90

0.000

1,635.670

$0.00

$1,472.10

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

33057-3224-14 0100 1900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $3.00

0.000

0.000

$0.00

$0.00

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(DRIVEWAY
DITCHES)

33057-3224-14 0100 1910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,608.000 $3.00

0.000

2,182.000

$0.00

$6,546.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(SLOPES &
DITCHES)

33057-3224-14 0100 1920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,968.000 $3.25

0.000

349.000

$0.00

$1,134.25

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(SLOPES &
DITCHES)

33057-3224-14 0100 1930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

229.000 $3.25

0.000

130.000

$0.00

$422.50

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(DITCHES)

33057-3224-14 0901 2520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,010.00

0.000

6.000

$0.00

$6,060.00

790-02.01 POLE 35FT CLASS 2 WOOD
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0.00 1.001.00 0.000.0033057-3224-14 0901 2530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,060.00

0.000

1.000

$0.00

$1,060.00

790-03.03 POLE 40FT CLASS 4 WOOD

33057-3224-14 0901 2540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,355.00

0.000

3.000

$0.00

$4,065.00

790-04.02 POLE 45FT CLASS 2 WOOD

33057-3224-14 0901 2550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,210.00

0.000

3.000

$0.00

$3,630.00

790-04.04 POLE 45FT CLASS 4 WOOD

33057-3224-14 0901 2560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,755.00

1.000

2.000

$1,755.00

$3,510.00

790-05.01 POLE 50FT CLASS 1 WOOD

33057-3224-14 0901 2570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,645.00

0.000

2.000

$0.00

$3,290.00

790-05.02 POLE 50FT CLASS 2 WOOD

33057-3224-14 0901 2580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,045.00

0.000

3.000

$0.00

$6,135.00

790-06.01 POLE 55FT CLASS 1 WOOD

33057-3224-14 0901 2590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $190.00

1.000

3.000

$190.00

$570.00

790-21.01 1PH SGL PRIMARY SUPPORT
15KV
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0.00 1.001.00 0.000.0033057-3224-14 0901 2600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $210.00

0.000

1.000

$0.00

$210.00

790-21.05 1PH DBL PRIMARY SUPPORT
15KV

33057-3224-14 0901 2610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $220.00

3.000

22.000

$660.00

$4,840.00

790-21.08 1PH DEADEND 15KV

33057-3224-14 0901 2620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $370.00

6.000

16.000

$2,220.00

$5,920.00

790-21.10 1PH VERTICAL DDE 15KV

33057-3224-14 0901 2630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $435.00

0.000

1.000

$0.00

$435.00

790-23.01 2PH CROSSARM SGL PRIM
SUPPORT 15KV

33057-3224-14 0901 2640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $900.00

0.000

0.000

$0.00

$0.00

790-23.07 2PH CROSSARM CONST
DEADEND (SGL) 15KV

33057-3224-14 0901 2650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,290.00

0.000

1.000

$0.00

$1,290.00

790-23.08 2PH CROSSARM CONST
DEADEND (DBL) 15KV

33057-3224-14 0901 2660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $560.00

0.000

4.000

$0.00

$2,240.00

790-25.01 3PH CROSSARM SGL 15KV
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84.00 42.0042.00 0.000.0033057-3224-14 0901 2670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $890.00

0.000

42.000

$0.00

$37,380.00

790-25.08 3PH CROSSARM SGL LRG COND
15KV

33057-3224-14 0901 2680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $1,610.00

0.000

19.000

$0.00

$30,590.00

790-25.10 3PH CROSSARM DBL DBL PRIM
SUPPORT 15KV

33057-3224-14 0901 2690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,140.00

1.000

9.000

$1,140.00

$10,260.00

790-25.21 3PH CROSSARM DEADEND SGL
15KV

33057-3224-14 0901 2700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,755.00

0.000

0.000

$0.00

$0.00

790-25.23 3PH CROSSARM DDE 15KV

33057-3224-14 0901 2710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $2,720.00

3.000

14.000

$8,160.00

$38,080.00

790-25.24 3PH CROSSARM DDE LRG COND
15KV

33057-3224-14 0901 2720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,150.00

1.000

4.000

$1,150.00

$4,600.00

790-25.30 3PH CROSSARM DBL 10FT LRG
COND 15KV

33057-3224-14 0901 2730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $4.23

0.000

1,715.000

$0.00

$7,254.45

790-30.14 SECONDARY CONDUCTOR 1/0 AL
TRIPLEX

Page 38RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1416.00 1,066.001,066.00 290.000.0033057-3224-14 0901 2740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $4.23

290.000

1,066.000

$1,226.70

$4,509.18

790-31.12 SERVICE CONDUCTOR 1/0 AL
TRIPLEX

33057-3224-14 0901 2750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $340.00

14.000

60.000

$4,760.00

$20,400.00

790-32.06 DOWN GUY - INSULATED

33057-3224-14 0901 2760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $595.00

3.000

16.000

$1,785.00

$9,520.00

790-32.07 OH GUY - THROUGH BOLT TYPE

33057-3224-14 0901 2770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $600.00

13.000

47.000

$7,800.00

$28,200.00

790-33.20 ANCHOR TRIPLE EYE POWER
INSTALLED

33057-3224-14 0901 2780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $2,010.00

3.000

24.000

$6,030.00

$48,240.00

790-36.01 SWITCH-900A-UNDERSLUNG

33057-3224-14 0901 2790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,955.00

0.000

2.000

$0.00

$3,910.00

790-36.02 TRANSFER CAPACITOR BANK

33057-3224-14 0901 2800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $2,740.00

2.000

9.000

$5,480.00

$24,660.00

790-36.03 TRANSFER PCR SWITCH
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68.00 40.0040.00 9.000.0033057-3224-14 0901 2810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $100.00

9.000

40.000

$900.00

$4,000.00

790-36.04 TRANSFER SERVICE

33057-3224-14 0901 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $100.00

1.000

25.000

$100.00

$2,500.00

790-36.05 TRANSFER SECONDARY

33057-3224-14 0901 2830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $235.00

0.000

25.000

$0.00

$5,875.00

790-36.06 TRANSFER LIGHT

33057-3224-14 0901 2840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,176.000 $1.63

1,110.000

4,681.000

$1,809.30

$7,630.03

790-40.03 OH COND 1/0 6/1 ACSR RAVEN

33057-3224-14 0901 2850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,835.000 $1.96

246.000

11,451.000

$482.16

$22,443.96

790-40.39 OH COND 4/0 7 AAC OXLIP

33057-3224-14 0901 2860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35,925.000 $3.34

738.000

34,354.000

$2,464.92

$114,742.36

790-40.46 OH COND 556.5 19 AAC DAHLIA

33057-3224-14 0901 2870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,150.00

0.000

3.000

$0.00

$3,450.00

790-43.47 PRIMARY PULLBOX
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103.00 32.0032.00 6.000.0033057-3224-14 0901 2880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $740.00

6.000

32.000

$4,440.00

$23,680.00

790-46.03 1PH TRANSFORMER CONV
W/XARM MTD FUSE & LA

33057-3224-14 0901 2890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,395.00

0.000

3.000

$0.00

$7,185.00

790-47.02 2PH XFMR BNK POLE MTD W/
FUSE/ARRESTERS

33057-3224-14 0901 2900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,540.00

0.000

2.000

$0.00

$7,080.00

790-49.05 3PH XFMR BNK MISC

33057-3224-14 0901 2910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $290.00

9.000

52.000

$2,610.00

$15,080.00

790-60.02 1PH FUSE CUTOUT BRKT MOUNT
15KV

33057-3224-14 0901 2920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $270.00

6.000

44.000

$1,620.00

$11,880.00

790-68.01 POLE GROUND ROD TYPE

33057-3224-14 0901 2930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $4,655.00

1.000

8.000

$4,655.00

$37,240.00

790-68.10 MISCELLANEOUS ASSEMBLIES

33057-3224-14 0901 2940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

268.000 $40.00

42.000

205.000

$1,680.00

$8,200.00

790-68.11 DEAD END SHOE
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892.00 231.00231.00 16.000.0033057-3224-14 0901 2950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

238.000 $70.00

16.000

231.000

$1,120.00

$16,170.00

790-73.03 LINE POST

33057-3224-14 0901 2960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56,814.000 $1.10

10,488.000

34,485.000

$11,536.80

$37,933.50

790-98.01 REMOVE WIRE

33057-3224-14 0901 2970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $235.00

2.000

22.000

$470.00

$5,170.00

790-98.02 REMOVE POLES

33057-3224-14 0901 2980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $235.00

75.000

301.000

$17,625.00

$70,735.00

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

33057-3224-14 0902 2990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,585.000 $29.25

0.000

1,186.000

$0.00

$34,690.50

791-02.02 2IN MDPE GAS MAIN

33057-3224-14 0902 3000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,475.000 $44.55

0.000

1,104.000

$0.00

$49,183.20

791-02.04 4IN MDPE GAS MAIN

33057-3224-14 0902 3010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,975.000 $72.40

0.000

6,688.000

$0.00

$484,211.20

791-02.05 6IN MDPE GAS MAIN
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2.00 4.004.00 0.000.0033057-3224-14 0902 3020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $609.00

0.000

4.000

$0.00

$2,436.00

791-06.02 CONNECT TO 2IN EX. PE MAIN

33057-3224-14 0902 3030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $921.67

0.000

1.000

$0.00

$921.67

791-06.03 CONNECT TO 4IN EX. PE MAIN

33057-3224-14 0902 3040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,899.06

0.000

1.000

$0.00

$1,899.06

791-06.10 CONNECT TO 2IN EX. STL MAIN

33057-3224-14 0902 3050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,085.00

0.000

3.000

$0.00

$9,255.00

791-06.11 CONNECT TO 4IN EX. STL MAIN

33057-3224-14 0902 3060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,747.68

0.000

2.000

$0.00

$9,495.36

791-06.12 CONNECT TO 6IN EX. STL MAIN

33057-3224-14 0902 3070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $215.54

0.000

9.000

$0.00

$1,939.86

791-07.01 2IN PE GAS VALVE ASSEMBLY

33057-3224-14 0902 3080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $476.07

0.000

6.000

$0.00

$2,856.42

791-07.02 4IN PE GAS VALVE ASSEMBLY
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7.00 7.007.00 0.000.0033057-3224-14 0902 3090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $982.08

0.000

7.000

$0.00

$6,874.56

791-07.03 6IN PE GAS VALVE ASSEMBLY

33057-3224-14 0902 3100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,546.18

0.000

16.000

$0.00

$40,738.88

791-08.01 1/2IN SERVICE ASSEMBLY

33057-3224-14 0902 3110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $1,000.00

0.000

11.000

$0.00

$11,000.00

791-08.04 1-1/4IN SERVICE ASSEMBLY

33057-3224-14 0902 3120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $2,600.00

0.000

0.000

$0.00

$0.00

791-08.05 2IN SERVICE ASSEMBLY

33057-3224-14 0902 3130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $103.88

0.000

21.000

$0.00

$2,181.48

791-09.02 3-WIRE CATHODIC PROTECTION
STATION

33057-3224-14 0902 3140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $135.00

0.000

71.000

$0.00

$9,585.00

791-09.03 17LB MAGNESIUM ANODES

33057-3224-14 0902 3150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $37.00

0.000

41.000

$0.00

$1,517.00

791-09.05 RESTORE ASPHALT
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33057-3224-14 0902 3160 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $46.00

0.000

0.000

$0.00

$0.00

791-09.06 RESTORE CONCRETE

33057-3224-14 0902 3170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $300.00

0.000

17.000

$0.00

$5,100.00

791-10.01 RETIRE IN PLACE 3/4IN SERV CUT
& PLUG

33057-3224-14 0902 3180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $438.00

0.000

9.000

$0.00

$3,942.00

791-10.03 RET. IN PLACE 1-1/4IN SERV CUT
& PLUG

33057-3224-14 0902 3190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $556.00

0.000

6.000

$0.00

$3,336.00

791-10.04 RETIRE IN PLACE 2IN SERV CUT
& PLUG

33057-3224-14 0902 3200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,225.00

0.000

4.000

$0.00

$4,900.00

791-10.05 RETIRE IN PLACE 4IN SERV CUT
& PLUG

33057-3224-14 0902 3210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,735.00

0.000

2.000

$0.00

$7,470.00

791-10.06 RETIRE IN PLACE 6IN SERV CUT
& PLUG

33057-3224-14 0903 3220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $810.42

0.000

13.000

$0.00

$10,535.46

793-01.14 POLE 45FT CLASS 1 WOOD
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153.00 37.0037.00 0.000.0033057-3224-14 0903 3230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $1,066.23

0.000

37.000

$0.00

$39,450.51

793-01.19 POLE 50FT CLASS 1 WOOD

33057-3224-14 0903 3240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $1,464.86

0.000

25.000

$0.00

$36,621.50

793-01.33 POLE (DESCRIPTION)/(INSTALL
POLE 50FT CLASS H1 WOOD)

33057-3224-14 0903 3250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,577.71

0.000

17.000

$0.00

$26,821.07

793-01.34 POLE (DESCRIPTION)/(INSTALL
POLE 55FT CLASS H1 WOOD)

33057-3224-14 0903 3260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,770.50

0.000

3.000

$0.00

$5,311.50

793-01.35 POLE (DESCRIPTION)/(INSTALL
POLE 60FT CLASS H1 WOOD)

33057-3224-14 0903 3270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,758.63

0.000

1.000

$0.00

$2,758.63

793-01.36 POLE (DESCRIPTION)/(INSTALL
POLE 65FT CLASS H1 WOOD)

33057-3224-14 0903 3280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $317.91

0.000

23.000

$0.00

$7,311.93

793-01.41 ANCHOR 1IN

33057-3224-14 0903 3290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38,700.000 $3.24

0.000

0.000

$0.00

$0.00

793-13.07 4IN SCHEDULE 40 PVC
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33057-3224-14 0903 3300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $29.04

0.000

0.000

$0.00

$0.00

793-13.17 2 DUCT FORMATION @ 36IN
DEPTH

33057-3224-14 0903 3310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,812.000 $39.44

0.000

0.000

$0.00

$0.00

793-13.32 6 DUCT FORMATION @ 36IN
DEPTH

33057-3224-14 0903 3320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,069.000 $44.80

0.000

0.000

$0.00

$0.00

793-13.37 9 DUCT FORMATION @ 36IN
DEPTH

33057-3224-14 0903 3330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $27,216.00

0.000

0.000

$0.00

$0.00

793-14.03 MH PRECAST 6-FT W X 12-FT L X
7-FT H

33057-3224-14 0903 3340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,347.14

0.000

0.000

$0.00

$0.00

793-14.05 MH PRECAST 4-FT W X 8-FT L X
6-FT H

33057-3224-14 0903 3350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $100.00

0.000

0.000

$0.00

$0.00

793-14.26 UNDERGROUND TO OVERHEAD
RISER

33057-3224-14 0903 3360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $26,811.60

0.000

0.000

$0.00

$0.00

793-16.01 MH(RETIRE/REMOVE/GRAVEL
BACKFILL)

Page 47RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 12.0012.00 0.000.0033057-3224-14 0903 3370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $104.40

0.000

12.000

$0.00

$1,252.80

793-98.04 REMOVE POLES ALL SIZES

33057-3224-14 0903 3380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $50.00

0.000

0.000

$0.00

$0.00

793-98.07 REMOVE UNDERGROUND TO
OVERHEAD RISER

33057-3224-14 0903 3390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $161.39

0.000

0.000

$0.00

$0.00

793-98.08 REMOVE ANCHOR (ANY SIZE)

33057-3224-14 0900 2170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,050.000 $40.30

0.000

2,109.000

$0.00

$84,992.70

795-01.03 6IN DIP RESTRAINED JOINT
WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21700900

-28,643.092,109.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21700900

41,423.150.000

0.000.000
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4272.00 3,611.003,611.00 0.000.0033057-3224-14 0900 2180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,760.000 $38.00

0.000

3,611.000

$0.00

$137,218.00

795-01.04 6IN DIP SLIP JOINT WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21800900

-31,967.182,750.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21800900

31,967.180.000

0.000.000

33057-3224-14 0904 3400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $38.00

0.000

38.000

$0.00

$1,444.00

795-01.04 6IN DIP SLIP JOINT WATER LINE

33057-3224-14 0900 2190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,290.000 $44.85

0.000

1,611.000

$0.00

$72,253.35

795-01.05 8IN DIP RESTRAINED JOINT
WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21900900

-31,075.431,811.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21900900

40,027.710.000

0.000.000

Page 49RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/15/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

30.00 226.00226.00 0.000.0033057-3224-14 0900 2200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $40.25

0.000

226.000

$0.00

$9,096.50

795-01.06 8IN DIP SLIP JOINT WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22000900

-2,540.72170.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22000900

2,540.720.000

0.000.000

33057-3224-14 0905 3620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,815.000 $40.25

0.000

1,071.000

$0.00

$43,107.75

795-01.06 8IN DIP SLIP JOINT WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT36200905

-15,048.04743.001

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36200905

15,047.980.000

0.000.000

33057-3224-14 0900 2210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,095.000 $61.60

0.000

5,339.000

$0.00

$328,882.40

795-01.09 12IN DIP RESTRAINED JOINT
WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22100900

-143,199.655,095.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22100900

143,199.660.000

0.000.000
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961.00 966.00966.00 0.000.0033057-3224-14 0900 2220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,110.000 $55.25

0.000

966.000

$0.00

$53,371.50

795-01.10 12IN DIP SLIP JOINT WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22200900

-24,394.52966.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22200900

27,904.700.000

0.000.000

33057-3224-14 0904 3410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,845.000 $55.25

0.000

3,501.000

$0.00

$193,430.25

795-01.10 12IN DIP SLIP JOINT WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT34100904

-95,057.413,559.362

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT34100904

104,259.960.000

0.000.000

33057-3224-14 0905 3630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,600.000 $105.50

0.000

2,247.000

$0.00

$237,058.50

795-01.20 24IN DIP SLIP JOINT WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT36300905

-151,979.072,287.626

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36300905

175,848.460.000

0.000.000
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0.00 0.000.00 0.000.0033057-3224-14 0900 2230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $40.00

0.000

0.000

$0.00

$0.00

795-01.31 3IN DIP RESTRAINED JOINT
WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22300900

529.010.000

0.000.000

33057-3224-14 0900 2240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $50.00

200.000

641.000

$10,000.00

$32,050.00

795-05.28 HDD __IN HDPE CASING
PIPE-ROCK/(3/4 IN)

33057-3224-14 0900 2250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $250.00

0.000

273.000

$0.00

$68,250.00

795-05.63 BORE/JACK 12IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22500900

-7,229.59250.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22500900

7,229.590.000

0.000.000
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180.00 180.00180.00 0.000.0033057-3224-14 0900 2260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $238.00

0.000

180.000

$0.00

$42,840.00

795-05.65 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22600900

-5,568.23125.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22600900

5,568.220.000

0.000.000

33057-3224-14 0905 3640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $238.00

0.000

240.000

$0.00

$57,120.00

795-05.65 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT36400905

-9,246.68288.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36400905

9,246.680.000

0.000.000

33057-3224-14 0900 2270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

310.000 $291.00

0.000

616.000

$0.00

$179,256.00

795-05.67 BORE/JACK 20IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22700900

-31,370.11685.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22700900

32,533.610.000

0.000.000
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33057-3224-14 0904 3420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $305.00

0.000

0.000

$0.00

$0.00

795-05.68 BORE/JACK 24IN STEEL CASING
PIPE-UNCON.

33057-3224-14 0905 3650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $1,169.60

0.000

180.000

$0.00

$210,528.00

795-05.70 BORE/JACK 36IN STEEL CASING
PIPE-UNCON.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT36500905

-35,376.95216.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36500905

35,376.950.000

0.000.000

33057-3224-14 0900 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,200.00

0.000

0.000

$0.00

$0.00

795-06.02 CONNECT TO 3IN WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22800900

681.050.000

0.000.000

33057-3224-14 0900 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,400.00

0.000

2.000

$0.00

$2,800.00

795-06.04 CONNECT TO 6IN WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22900900

-203.281.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22900900

203.280.000

0.000.000
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0.00 0.000.00 0.000.0033057-3224-14 0904 3430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,500.00

0.000

0.000

$0.00

$0.00

795-06.07 CONNECT TO 12IN WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT34300904

4,643.370.000

0.000.000

33057-3224-14 0900 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $1,800.00

0.000

15.000

$0.00

$27,000.00

795-06.30 CUT/CAP EXISTING LINES (ALL
SIZES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23000900

-1,318.512.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23000900

1,318.510.000

0.000.000

33057-3224-14 0904 3440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,350.00

0.000

1.000

$0.00

$3,350.00

795-07.01 4IN X 4IN TAPPING SLEEVE AND
VALVE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT34400904

-1,251.713.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT34400904

1,251.710.000

0.000.000
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0.00 1.001.00 0.000.0033057-3224-14 0900 2310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,200.00

0.000

1.000

$0.00

$2,200.00

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23100900

-1,529.912.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23100900

10,709.330.000

0.000.000

33057-3224-14 0904 3450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,200.00

0.000

4.000

$0.00

$8,800.00

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT34500904

-4,725.219.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT34500904

4,725.210.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

13.00 7.007.00 0.000.0033057-3224-14 0900 2320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $3,100.00

0.000

7.000

$0.00

$21,700.00

795-07.06 8IN X 8IN TAPPING SLEEVE AND
VALVE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23200900

-14,432.587.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23200900

14,432.580.000

0.000.000

33057-3224-14 0904 3460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,100.00

0.000

4.000

$0.00

$12,400.00

795-07.06 8IN X 8IN TAPPING SLEEVE AND
VALVE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT34600904

-6,474.699.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT34600904

6,474.690.000

0.000.000

33057-3224-14 0900 2330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,500.00

0.000

3.000

$0.00

$16,500.00

795-07.15 12IN X 12IN TAPPING SLEEVE
AND VALVE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23300900

-8,422.022.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23300900

8,422.030.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 2.002.00 1.000.0033057-3224-14 0904 3470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,000.00

1.000

2.000

$7,000.00

$14,000.00

795-07.30 INSERTION VALVE (4IN)

33057-3224-14 0904 3480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $8,000.00

0.000

7.000

$0.00

$56,000.00

795-07.31 INSERTION VALVE (6IN)

33057-3224-14 0904 3490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $8,500.00

1.000

6.000

$8,500.00

$51,000.00

795-07.32 INSERTION VALVE (8IN)

33057-3224-14 0904 3500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,000.00

0.000

3.000

$0.00

$48,000.00

795-07.34 INSERTION VALVE (12IN)

33057-3224-14 0900 2340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $600.00

0.000

0.000

$0.00

$0.00

795-08.02 3IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23400900

542.380.000

0.000.000

33057-3224-14 0900 2350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $850.00

0.000

25.000

$0.00

$21,250.00

795-08.04 6IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23500900

-16,591.6920.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23500900

16,591.690.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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31.00 11.0011.00 0.000.0033057-3224-14 0900 2360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,300.00

0.000

11.000

$0.00

$14,300.00

795-08.05 8IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23600900

-8,788.078.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23600900

8,788.070.000

0.000.000

33057-3224-14 0904 3510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $1,300.00

0.000

5.000

$0.00

$6,500.00

795-08.05 8IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT35100904

-4,890.7610.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT35100904

6,847.060.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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83.00 28.0028.00 0.000.0033057-3224-14 0900 2370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $2,400.00

0.000

28.000

$0.00

$67,200.00

795-08.09 12IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23700900

-60,349.3530.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23700900

60,349.330.000

0.000.000

33057-3224-14 0904 3520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,400.00

0.000

6.000

$0.00

$14,400.00

795-08.09 12IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT35200904

-10,750.6512.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT35200904

14,334.200.000

0.000.000

33057-3224-14 0905 3660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $14,000.00

0.000

9.000

$0.00

$126,000.00

795-08.20 24IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT36600905

-50,223.6012.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36600905

50,507.650.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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0.00 15.0015.00 15.000.0033057-3224-14 0904 3530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $550.00

15.000

15.000

$8,250.00

$8,250.00

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

33057-3224-14 0904 3540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $34,000.00

0.000

0.000

$0.00

$0.00

795-09.08 8IN WATER SERVICE METER
ASSEMBLY

33057-3224-14 0900 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $300.00

0.000

52.000

$0.00

$15,600.00

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23800900

-3,640.5852.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23800900

4,550.720.000

0.000.000

33057-3224-14 0900 2390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $24.00

0.000

0.000

$0.00

$0.00

795-09.11 1-1/2IN COPPER SERVICE PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23900900

732.620.000

0.000.000
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Line

Item # Item Code Units
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0.00 66.0066.00 0.000.0033057-3224-14 0900 2400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $28.00

0.000

66.000

$0.00

$1,848.00

795-09.12 2IN COPPER SERVICE PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24000900

-929.8266.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24000900

1,690.580.000

0.000.000

33057-3224-14 0904 3550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,006.000 $14.00

801.000

1,698.000

$11,214.00

$23,772.00

795-09.28 3/4IN COPPER SERVICE PIPE

33057-3224-14 0904 3560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $15.50

0.000

73.000

$0.00

$1,131.50

795-09.29 1IN COPPER SERVICE PIPE

33057-3224-14 0900 2410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $40.00

0.000

62.000

$0.00

$2,480.00

795-09.41 HDD 3/4IN COPPER SERVICE
PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24100900

-247.0462.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24100900

398.450.000

0.000.000
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33057-3224-14 0900 2420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $50.00

0.000

0.000

$0.00

$0.00

795-09.42 HDD 1-1/2IN COPPER SERVICE
PIPE

33057-3224-14 0900 2430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $60.00

0.000

30.000

$0.00

$1,800.00

795-09.43 HDD 2IN COPPER SERVICE PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24300900

-422.6530.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24300900

845.290.000

0.000.000

33057-3224-14 0900 2440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $500.00

0.000

10.000

$0.00

$5,000.00

795-09.51 RECONNECT SERVICE
ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24400900

-898.622.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24400900

898.620.000

0.000.000

33057-3224-14 0904 3570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,600.00

0.000

0.000

$0.00

$0.00

795-10.05 2IN AUTO AIR RELEASE VALVE
ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT35700904

1,669.140.000

0.000.000
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Item # Item Code Units
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112.00 24.0024.00 0.000.0033057-3224-14 0900 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $3,800.00

0.000

24.000

$0.00

$91,200.00

795-11.02 FIRE HYDRANT ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24500900

-72,919.9941.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24500900

72,919.970.000

0.000.000

33057-3224-14 0904 3580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,800.00

0.000

6.000

$0.00

$22,800.00

795-11.02 FIRE HYDRANT ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT35800904

-11,573.4847.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT35800904

11,574.020.000

0.000.000

33057-3224-14 0904 3590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,260.00

0.000

0.000

$0.00

$0.00

795-11.04 RELOCATE FIRE HYDRANT

33057-3224-14 0904 3600 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

0.000

$0.00

$0.00

795-12.02 REMOVAL OF EXISTING LINE
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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0.00 1.001.00 0.000.0033057-3224-14 0900 2460 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $61,500.00

0.000

1.000

$0.00

$61,500.00

795-12.03 PIPE GROUTING

33057-3224-14 0900 2470 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26,000.000 $4.50

0.000

16,397.500

$0.00

$73,788.75

795-13.01 DI FITTINGS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24700900

-50,232.7216,190.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24700900

50,232.710.000

0.000.000

33057-3224-14 0904 3610 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,230.000 $4.50

0.000

8,586.300

$0.00

$38,638.35

795-13.01 DI FITTINGS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT36100904

-31,456.935,654.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36100904

31,456.930.000

0.000.000

33057-3224-14 0900 2480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $175.00

0.000

170.000

$0.00

$29,750.00

795-15.02 12IN STEEL CASING PIPE OPEN
CUT METHOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24800900

-5,590.70170.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24800900

7,892.750.000

0.000.000
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900.00 383.00383.00 0.000.0033057-3224-14 0900 2490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $205.00

0.000

383.000

$0.00

$78,515.00

795-15.05 20IN STEEL CASING PIPE OPEN
CUT METHOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24900900

-12,270.67275.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24900900

12,270.670.000

0.000.000

33057-3224-14 0900 2500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $184.00

0.000

17.000

$0.00

$3,128.00

795-15.25 16IN STEEL CASING PIPE OPEN
CUT METHOD

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25000900

-640.4317.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25000900

3,202.150.000

0.000.000

33057-3224-14 0900 2510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

0.000

$0.00

$0.00

795-16.10 RELOCATE/RECONNECT CHECK
VALVE PIT

33057-3224-14 0906 3670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

177.000 $118.00

0.000

743.850

$0.00

$87,774.30

797-05.01 8IN DIP GRAVITY SEWER 0FT-6FT
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT36700906

-11,146.54406.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36700906

11,146.540.000

0.000.000
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184.00 162.00162.00 0.000.0033057-3224-14 0906 3680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

173.000 $105.00

0.000

162.000

$0.00

$17,010.00

797-05.02 8IN DIP GRAVITY SEWER
6FT-12FT DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT36800906

-1,921.8270.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36800906

4,749.630.000

0.000.000

33057-3224-14 0907 3820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

152.000 $115.00

0.000

0.000

$0.00

$0.00

797-05.05 10IN DIP GRAVITY SEWER
0FT-6FT DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT38200907

10,808.000.000

0.000.000

33057-3224-14 0907 3830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $120.00

0.000

899.000

$0.00

$107,880.00

797-05.06 10IN DIP GRAVITY SEWER
6FT-12FT DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT38300907

-14,700.27423.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT38300907

14,700.270.000

0.000.000
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33057-3224-14 0906 3690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $68.00

0.000

0.000

$0.00

$0.00

797-05.51 8IN PVC GRAVITY SEWER
0FT-6FT DEPTH

33057-3224-14 0907 3840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

928.000 $71.00

0.000

0.000

$0.00

$0.00

797-05.55 10IN PVC GRAVITY SEWER
0FT-6FT DEPTH

33057-3224-14 0907 3850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

832.000 $81.00

0.000

875.000

$0.00

$70,875.00

797-05.56 10IN PVC GRAVITY SEWER
6FT-12FT DEPTH

33057-3224-14 0907 3860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $106.00

0.000

186.500

$0.00

$19,769.00

797-05.57 10IN PVC GRAVITY SEWER
12FT-18FT DEPTH

33057-3224-14 0908 3880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $432.00

0.000

80.000

$0.00

$34,560.00

797-06.64 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

33057-3224-14 0908 3890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

158.000 $180.00

0.000

10.000

$0.00

$1,800.00

797-06.90 OPEN CUT 16IN STEEL CASING
PIPE

33057-3224-14 0906 3700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,800.00

0.000

3.000

$0.00

$8,400.00

797-07.02 48IN MANHOLE 4FT-6FT DEPTH
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11.00 6.006.00 0.000.0033057-3224-14 0907 3870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,200.00

0.000

6.000

$0.00

$19,200.00

797-07.03 48IN MANHOLE 6FT-8FT DEPTH

33057-3224-14 0906 3710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $4,200.00

0.000

1.000

$0.00

$4,200.00

797-07.04 48IN MANHOLE 8FT-10FT DEPTH

33057-3224-14 0906 3720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,200.00

0.000

4.000

$0.00

$24,800.00

797-07.06 48IN MANHOLE 12FT-14FT DEPTH

33057-3224-14 0906 3730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000.00

0.000

1.000

$0.00

$3,000.00

797-07.56 MANHOLE DROP CONNECTION
ASSEMBLY

33057-3224-14 0906 3740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

410.000 $44.00

0.000

313.000

$0.00

$13,772.00

797-08.05 6IN PVC PIPE FOR SERVICE
LATERAL

33057-3224-14 0906 3750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $610.00

0.000

10.000

$0.00

$6,100.00

797-08.08 6IN CLEAN OUT ASSEMBLY

33057-3224-14 0906 3760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $525.00

0.000

20.000

$0.00

$10,500.00

797-10.06 CONNECT 6IN LATERAL TO
SEWER LINE
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0.00 1.001.00 0.000.0033057-3224-14 0906 3770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

797-10.09 CONNECT EX. 8IN SEWER TO
NEW MANHOLE

33057-3224-14 0906 9501 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $315.00

0.000

0.000

$0.00

$0.00

797-11.15 48IN MH ADJUSTMENT INCREASE
HEIGHT

33057-3224-14 0906 3780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $1,500.00

0.000

10.000

$0.00

$15,000.00

797-11.25 RETIREIN PLACE 48IN MANHOLE

33057-3224-14 0906 3790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,767.000 $3.00

0.000

2,767.000

$0.00

$8,301.00

797-11.30 RETIREIN PLACE EXISTING
SEWER <8IN

33057-3224-14 0906 3800 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $40.00

0.000

604.019

$0.00

$24,160.76

797-11.40 RESTORE ASPHALT

33057-3224-14 0906 3810 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $80.00

0.000

0.000

$0.00

$0.00

797-11.41 RESTORE CONCRETE

33057-3224-14 0100 1940 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

539.000 $18.00

0.000

1,816.659

$0.00

$32,699.86

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT19400100

-227.86-12.659

0.000.000
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33057-3224-14 0100 1950 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300.00

0.000

0.000

$0.00

$0.00

801-01.36 SPECIAL WETLAND SEED
MIXTURE

33057-3224-14 0100 1960 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $15.00

0.000

260.320

$0.00

$3,904.80

801-01.65 TEMPORARY MULCH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT19600100

-10.80-0.720

0.000.000

33057-3224-14 0100 1970 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $15.00

0.000

5.298

$0.00

$79.47

801-02.08 TEMPORARY SEEDING (WITHOUT
MULCH)

33057-3224-14 0100 1980 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

831.000 $1.00

0.000

36.000

$0.00

$36.00

801-03 WATER (SEEDING & SODDING)

33057-3224-14 0100 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $8.00

0.000

0.000

$0.00

$0.00

802-02.01 SEEDLINGS (DESCRIPTION)/
(ACER RUBRUM; RED MAPLE
18'-24" HT BR)

33057-3224-14 0100 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $8.00

0.000

0.000

$0.00

$0.00

802-02.02 SEEDLINGS (DESCRIPTION)/
(SALIX NIGRA; BLACK WILLOW,
18"-24" HT,
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33057-3224-14 0100 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $8.00

0.000

0.000

$0.00

$0.00

802-02.03 SEEDLINGS (DESCRIPTION)/
(PLANTUS OCCIDENTALIS;
SYCAMORE, 18"-24"

33057-3224-14 0100 2020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $8.00

0.000

0.000

$0.00

$0.00

802-02.31 CUTTINGS: SALIX SERICEA
(18IN-24IN)

33057-3224-14 0100 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $8.00

0.000

0.000

$0.00

$0.00

802-02.32 CUTTINGS: CORNUS AMOMUM
(18IN-24IN)

33057-3224-14 0100 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $8.00

0.000

0.000

$0.00

$0.00

802-02.33 CUTTINGS: SAMBUCUS
CANADENSIS (18IN-24IN)

33057-3224-14 0100 2050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $25.00

0.000

0.000

$0.00

$0.00

802-11.02 ACER RUBRUM (RED MAPLE
2-5FT CNTNR GRWN)

33057-3224-14 0100 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

106.000 $25.00

0.000

0.000

$0.00

$0.00

802-11.03 ACER SACCHARINUM (SILVER
MAPLE 2-5FT CNTNR GRWN)

33057-3224-14 0100 2070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $25.00

0.000

0.000

$0.00

$0.00

802-11.11 CERCIS CANADENSIS (REDBUD
2-5FT CNTNR GRWN)
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33057-3224-14 0100 2080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $25.00

0.000

0.000

$0.00

$0.00

802-11.12 CORNUS FLORIDA (FLOWERING
DOGWOOD 2-5FT CNTNR GRWN)

33057-3224-14 0100 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $8.00

0.000

0.000

$0.00

$0.00

802-12.11 CERCIS CANADENSIS (REDBUD
SEEDLNG B.R.)

33057-3224-14 0100 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $8.00

0.000

0.000

$0.00

$0.00

802-12.59 PRUNUS AMERICANA (AMERICAN
PLUM SEEDLING B.R.)

33057-3224-14 0100 2110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $25.00

0.000

0.000

$0.00

$0.00

802-13.02 CALYCANTHUS FLORIDUS
(SWEETSHRUB 2-5FT CNTNR
GRWN)

33057-3224-14 0100 2120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $25.00

0.000

0.000

$0.00

$0.00

802-13.06 HYDRANGEA QUERCIFOLIA
(OAKLF HYDRANGEA 2-5FT
CNTNR GRWN)

33057-3224-14 0100 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $25.00

0.000

0.000

$0.00

$0.00

802-13.13 VACCINIUM STAMINEUM
(DEERBERRY 2-5FT C.G.)

33057-3224-14 0100 2140 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

79,519.000 $2.65

0.000

32,071.080

$0.00

$84,988.36

803-01 SODDING (NEW SOD)
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33057-3224-14 0100 2150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,000.000 $1.25

0.000

0.000

$0.00

$0.00

805-12.03 EROSION CONTROL BLANKET
(TYPE III)

33057-3224-14 0100 2160 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,000.00

0.000

2.000

$0.00

$4,000.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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